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POLREP #11 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH

I. SITUATION: (AS OF 1730 HOURS TUESDAY, MARCH 14, 1995)

A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING 
INITIATED UNDER OSC's DELEGATION OF AUTHORITY 14-1-A.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2 
USCG - 3 
ERCS - 12

C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED 
BY ERCS DURING ALL NON-WORKING HOURS.

D. ESTIMATED COSTS:
COSTS TO DATE

03/13/95 CSILIMG

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG

$ 8,151 
$ 13,024 
$ 115,482 
$ 19,220 
$___15,A5._4

$ 27,500 
$ 40,000 
$ 150,000 
$ 65,000 
$ 67,500

TOTAL $ 171,331 $ 350,000

II. ACTIONS TAKEN

A. ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING 
OPERATIONS IN THE SUB-BASEMENT AND CONTINUED DRUM 
SAMPLING OPERATIONS IN THE MAIN ROOM OF THE BASEMENT. A 
TOTAL OF 45 DRUM SAMPLES WERE COLLECTED; TO DATE, A TOTAL 
OF 238 DRUM SAMPLES HAVE BEEN COLLECTED. TAT AND USCG 
CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM SAMPLING 
OPERATIONS.

B. TAT AND USCG REPRESENTATIVES CONTINUED THE INVENTORY OF 
TANKS/VATS LOCATED ONSITE; INVENTORY INCLUDES AN 
ASSESSMENT OF CONTENTS. A TOTAL OF 117 TANKS/VATS HAVE 
BEEN INVENTORIED TO DATE.

C. BALTIMORE BOMB SQUAD REPRESENTATIVES ARRIVED ONSITE TO 
TOUR AREAS WHERE ETHER CONTAINERS ARE CURRENTLY STORED; 
ARRANGEMENTS WERE MADE FOR BOMB SQUAD PERSONNEL TO 
REMOVE, TRANSPORT, AND DISPOSE OF THE ETHER CONTAINERS OF 
CONCERN. IN ADDITION, MDE REPRESENTATIVES (DOUGLAS 
FRANTZ - SANITARIAN, WASTE MANAGEMENT DIVISION; ALAN MARK



COX - CHIEF, SITE ASSESSMENT DIVISION, AND AMANDA 
SIGILLITO - GEOLOGIST, ENVIRONMENTAL RESPONSE AND 
RESTORATION PROGRAM) WERE ONSITE TO DISCUSS PERMITTING 
ISSUES; IT WAS DETERMINED BY MDE THAT SINCE THE OSC HAS 
DECLARED THIS AN EMERGENCY SITUATION, THE PERMIT 
REQUIREMENTS WOULD BE WAIVED.

D. ERCS CHEMISTS BEGAN HAZ-CAT TESTING OF DRUM SAMPLES IN 
ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING 
SCHEME; A TOTAL OF 25 SAMPLES WERE TESTED THIS DATE.

III. FUTURE ACTIONS

A. ERCS TO CONTINUE SMALL CONTAINER GATHERING AND DRUM 
SAMPLING OPERATIONS.

B. ERCS TO INVENTORY, SAMPLE, SEGREGATE, AND STAGE 
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS, 
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND 
FEDERAL AGENCIES.

D. BALTIMORE BOMB SQUAD TO BE ONSITE TO REMOVE, TRANSPORT, 
AND DISPOSE OF ETHER CONTAINERS CURRENTLY STORED ONSITE.
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ROBERT GUARNI, OSC
U.S. EPA REGION III
PHILADELPHIA, PA




